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March 10, 2010

Mr. James J. Hahnenberg

Remedial Project Manager

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J

Chicago, IL 60604-3590

Re:  Monthly Progress Report, February 2010, North Bronson Industrial Area Site
Operable Unit 1, Bronson, Michigan

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable
Unit 1 at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by
the Group to fulfill the requirements of the Consent Decree for Remedial Design and
Remedial Action (RD/RA) at the site during February 2010.

1. Activities Completed During This Reporting Period

A. On February 6, 2010, the Group submitted the January 2009 monthly progress
report to USEPA with copies to the Michigan Department of Natural
Resources & Environment (MDNRE).
2. Results of Sampling and Tests and Other Data

A. The Group developed no sampling or test data during the reporting period.

3. Work Plans, Procedures, and Deliverables

A. The Group submitted no work plans, procedures, or deliverables during the
reporting period.
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4, Actions Projected for Next Six-Week Period

A. Per discussions with the USEPA, the Group will implement the County Drain
#30 Sediment and Soil Sampling Work Plan as soon as spring weather and
ground conditions allow for efficient sampling. The tentative schedule is to
begin this work the week of March 29, 2010.

B. The Group plans to make initial contacts with landowners to discuss
environmental restrictive covenants for potentially affected properties in
Bronson Township.

C. Actions for the next six-week period related to the Western Lagoon Area
Groundwater Delineation Study depend on the timing of USEPA’s approval of
the latest Group submittal and its authorization to proceed, as described in
Item 5.A below.

5. Progress and Schedule Report

A. Near-term milestones for on-going Group activities are as follows:

{

__County Drain #30 Sediment and Soil Sampling___

e  Per discussions with the USEPA, the Group will implement the County
Drain #30 Sediment and Soil Sampling Work Plan as soon as spring
weather and ground conditions allow for efficient sampling. The
tentative schedule is to begin this work the week of March 29, 2010; the
projected schedule for this activity is provided in the corresponding
work plan.

Western Lagoon Area Groundwater Delineation Study

o Following USEPA approval, the Group will complete the Western
Lagoon Area Groundwater Delineation Study, including installation of
additional wells as described in its letter of January 27, 2010 and a
second round of groundwater sampling of newly installed wells. The
estimated timeframe for this activity, including laboratory analysis, data
validation, and reporting, is eight weeks after mobilization. This work
would be most efficiently completed concurrent with the County Drain
#30 sediment and soil sampling and prior to the start of the growing
season for local agricultural crops.

Private Well Connections

o The remaining water line connections for residents within the Restricted
and Buffer Zones with private wells are now scheduled to begin the
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week of April 5, 2010. Closure of private wells is tentatively scheduled
for the week of April 26, 2010.

City Groundwater Ordinance

e  The Group will coordinate with the City, revise the proposed City
Groundwater Ordinance pursuant to review comments received from
MDNRE, and submit this revised Ordinance to USEPA following
completion of the City water connections and private well closures.

B. As discussed in our project review meeting of March 17, 2009 and
subsequently, progress related to RD/RA for enhanced source control at the
Eastern and Western Lagoon Areas and County Drain #30 remediation
requires resolution of appropriate cleanup standards for non-erodible soils
associated with County Drain #30 and groundwater to surface water interface
criteria.

C. There are currently no other unresolved issues that affect the performance or
timing of pre-design or RD activities.

6. _Summary of Proposed or Approved_Changes to the Work Plans or-Schedules . _.____

A. The work plans for the County Drain #30 Sediment and Soil Sampling and the
Western Lagoon Area Groundwater Delineation Study include addenda to the
Pre-Design Studies Field Sampling and Quality Assurance Plan. These
addenda provide for additional sampling and analytical protocols associated
with those efforts. These work plans also include addenda to the site Health
and Safety Plan to address task-specific health and safety issues.

B. The near-term milestones associated with the most-recent working schedule
update are those identified in Item 5.A above.
7. Activities Undertaken in Support of the Community Relations Plan

A. The Group did not undertake any activities during this reporting period in
support of the Community Relations Plan.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.
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Respectfully submitted,

eo usch
Project Coordinator

LMB:

cc: Deborah D. Larsen, MDNRE
Charles W. Graff, MDNRE

cc (via email):
NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee





